


       UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

     REGION 2

290 BROADWAY

NEW YORK, NEW YORK 10007-1866

July 26, 2005

BY ELECTRONIC MAIL AND REGULAR MAIL

Anne Papageorge
Vice President for Memorial and Cultural Development
Lower Manhattan Development Corporation
One Liberty Plaza
New York, New York 10006

Re: Comments on Revised Draft Deconstruction Plan for 130 Liberty Street, dated June 13, 2005

Dear Ms. Papageorge:

The United States Environmental Protection Agency (EPA) has reviewed the draft Revised
Deconstruction Plan, dated June 13, 2005, for 130 Liberty Street (Draft Deconstruction Plan) and
other documents submitted by the Lower Manhattan Development Corporation (LMDC) for the
abatement and demolition of the building at 130 Liberty Street in lower Manhattan.  The following
documents were reviewed:

• December 13, 2004 LMDC Draft Phase I Deconstruction Plan regarding the proposed work
for Building Abatement and the references to Phase II activities (followed by January 31, 2005
regulatory comments)

• April 11, 2005 LMDC Variance Request to New York State Department of Labor
(NYSDOL) 

• May 12, 2005 LMDC Revised Portions of the Draft Phase I Deconstruction Plan
• June 1, 2005 LMDC Variance Reopening Request to NYSDOL
• June 10, 2005 LMDC Variance Petition, Reopening Request and Proposed Pilot Program

regarding removal of aluminum column covers
• June 13, 2005 LMDC Revised Deconstruction Plan
• Netting Sampling Results for 130 Liberty, dated April 25, 2005, submitted to EPA July 14,

2005 showing the presence of lead and asbestos.

EPA consulted with the New York State Department of Environmental Conservation,
NYSDOL, the New York City Department of Environmental Protection, and others about LMDC’s
June 13, 2005 Draft Deconstruction Plan and the variance requests submitted to NYSDOL, as well as
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NYSDOL’s response to each variance request or matter related to a variance request.  As was
previously stated, EPA’s principal objective in this process is to ensure that safeguards for the
prevention of releases into the environment of hazardous substances and  contaminants are employed to
prevent a situation that may present an imminent and substantial endangerment to public health and the
environment.  The regulators comments are incorporated in the attached comments.  

The Draft Deconstruction Plan states that the following items will be provided to the regulators
at a later date:  (1) Quality Assurance Project Plan (QAPP); (2) site-specific transportation
requirements; and (3) proposed abatement subcontractor’s Proposed Waste Removal and
Transportation Procedures.  In addition, the December 13, 2004 Draft Phase I Deconstruction Plan
included two additional sections that are no longer specified in the Draft Deconstruction Plan, Section 4
(Standard Safety Operating Procedures) and Section 7 (Soft Strip/Interior Gut Plan).  LMDC has not
stated the reason these sections were omitted or where the information will be placed in the revised
Draft Deconstruction Plan.  For example, phasing of  work, work schedules, deconstruction work
sequencing, truck path operations, and tower crane and hoist installation specifications that were
discussed in Section 7 of the December 2004 Draft Deconstruction Plan are not discussed in the Draft
Deconstruction Plan, and they are essential elements.  

As EPA has stated in discussions with LMDC and its consultants, an acceptable ambient air
monitoring plan is needed before the commencement of any activities at 130 Liberty Street.  EPA
suggests that LMDC prepare a comprehensive ambient air monitoring plan that specifically addresses
impacts associated with the abatement and deconstruction activities proposed for 130 Liberty Street. 

The regulators reserve the right to amend the attached comments or make additional comments
about the proposed work if new information becomes available, or information currently known and
considered is changed in whole or in part by documents and information submitted in the future.  The
attached comments do not pertain to other matters not addressed in the documents reviewed.  The
regulators will review and may provide additional comments after we review the supplementary
information and documents not provided with the June 13, 2005 Draft Deconstruction Plan. 

To supplement the revised Draft Deconstruction Plan, EPA requests that LMDC provide the
regulators with a separate response to the comments that states:  (1) whether the comments have been
incorporated into the revised Draft Deconstruction Plan; (2) if a comment has not been incorporated,
the reason it was not incorporated; and, (3) any additional information to address  LMDC’s response
to the attached comments.  This supplement will facilitate the regulators review process.  Kindly let us
know LMDC’s schedule for submitting the revised Draft Deconstruction Plan and the other
deliverables referenced in this letter.    

After LMDC and its consultants have an opportunity to review the comments and this letter,
please let me know if you would like to discuss them during a teleconference or at a 





 1 

SECTION 1 - WASTE SAMPLING AND MANAGEMENT PLAN1 
 
Subsection 1.1.  Background 
 
1.  The June 2005 version of the Waste Sampling and Management Plan states that there 
will be a Preparation Phase which will include:  erection of scaffolding and hoists on the 
entire exterior of the building; erection of sidewalk sheds; and removal of existing 
netting.  Prior information provided to the regulators indicated that exterior abatement 
work, and roof, façade, and general exterior areas requiring clean-up would be addressed 
as part of the Phase I portion of the project.  The June 10, 2005 variance decision 
amendment from the New York State Department of Labor (DOL) dealing with asbestos 
for the majority of the aforementioned work and the June 23, 2005 variance decision 
amendment for the rooftop cooling tower transite and caulking materials were based in 
part on representations from LMDC that these activities would be conducted as part of 
Phase I, with the exception of the rooftop cooling tower transite and caulking materials 
removal that LMDC indicated would be part of Phase II of the deconstruction.  DOL 
reviewed and approved these requests understanding that the activities specified in the 
variances were part of Phase I, with the potential that the rooftop cooling tower transite 
and caulking materials may be removed in either Phase I or Phase II.  Additionally, 
LMDC stated in the third paragraph of this subsection that Phase I of the Deconstruction 
Project includes the cleaning of exterior surfaces, as necessary, to facilitate the erection 
of the man-hoist and the crane. 
 
Revision of this subsection, and any other subsection of the Draft Deconstruction Plan 
where reference is made to the “Preparation Phase”, is needed to state that this work will 
be conducted as part of Phase I activities.  The conditions specified in the June 10, 2005 
and June 23, 2005 DOL variance decision amendments would apply regardless of the 
manner in which LMDC interprets the phases for this project.  For example, this variance 
decision requires proposed air monitoring for contaminants other than asbestos must be 
submitted to the regulatory agenc ies for review and acceptance prior to commencement 
of any work, including, but not limited to, scaffolding installation, exterior regulated 
abatement work areas, façade cleaning, netting removal, hoist/scaffold tie-ins and tent 
enclosure work.     

                                                 
1  Please note that these comments relate to the June 13, 2005 revised draft deconstruction plan.  The U.S. 
Environmental Protection Agency has not received the following:  (1) a Quality Assurance Project Plan 
(QAPP); (2) site-specific transportation requirements; and (3) the proposed abatement subcontractor’s 
Proposed Waste Removal and Transportation Procedures.  In addition, the December 13, 2004 Draft Phase 
I Deconstruction Plan included two additional sections that are no longer specified in the June 2005 draft 
Deconstruction Plan, Section 4 (Standard Safety Operating Procedures) and Section 7 (Soft Strip/Interior 
Gut Plan).  LMDC has not indicated why these sections were removed or indicated where the information 
that was to be located in these sections can now be found in the current draft version of the Deconstruction 
Plan.  Further, the air sampling protocols are not yet complete for the Lower Manhattan Construction 
Command Center (LMCCC) Special Purpose Air Quality Monitoring Program (AQMP), which will 
include PM2.5 neighborhood monitoring during major lower Manhattan construction activities, including 
the deconstruction of the 130 Liberty Street building.  EPA understands that LMCCC will prepare detailed 
AQMP protocols only after background monitoring data is completed.  EPA reserves its right to comment 
on the aforementioned items when it is provided to the regulators.  EPA also reserves its right to make 
additional comments about the revised draft deconstruction plan.       
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2.  The above-referenced asbestos variances from DOL indicate that the following 
activities will be conducted during Phase I:  netting removal; exterior façade clean-up; 
exterior fireproofing removals; scaffold tie- ins; hoist and crane tie- in installation; roof 
cleaning; and cleanup of any exterior areas requiring clean-up.  Therefore, item “(f)” 
specified in the third paragraph should be stricken from the plan and re-written to include 
all of the referenced items for Phase I of the Deconstruction Project. The erection of the 
scaffolding cannot occur without the asbestos variance for the scaffolding tie- ins to the 
building. 
 
3.  The fourth paragraph states that the Phase II portion of the project will consist of 
exterior abatement/structural demolition.  In addition, the fifth paragraph states that Phase 
II of the Deconstruction Project will include the cleaning of the building exterior.  As 
noted in the comments, the exterior abatement work, and roof, façade, and general 
exterior areas requiring clean-up will be conducted as part of the Phase I portion of the 
project, the rooftop cooling tower transite and caulking materials may, if acceptable, be 
removed in either Phase I or Phase II.  The Draft Deconstruction Plan needs to specify in 
these portions of the subsection, and any other subsection of the Draft Deconstruction 
Plan where reference is made to Phase II, that the aforementioned work will be conducted 
as part of Phase I. 
 
4.  Since water will need to be used during the wash-down of the exterior of the building, 
the Waste Sampling and Management Plan needs to describe how that water will be 
contained, characterized, stored, and disposed of depending on the sampling results.  The 
Waste Sampling and Management Plan needs to be revised to incorporate specific details 
on the sampling scheme for the water to be used during the building wash-down or its use 
during any other aspects of this deconstruction project (e.g., any other exterior work, as 
an engineering control during abatement activities, etc.).   
 
Subsection 1.2.  Roles and Responsibilities 
 
5.  Since the abatement subcontractor will be conducting the asbestos abatement work 
during Phase I, the first sentence of the sixth paragraph should state “Phase I portion of 
the” prior to “Deconstruction Project”. 
 
6.  Since the abatement subcontractor will also be conducting asbestos abatement work 
on the exterior of the 130 Liberty Street building, the words “within” and “throughout” 
should be replaced with “pertaining to the” in the first and second sentences of the sixth 
paragraph, respectively. 
 
7.  The last sentence of the sixth paragraph states that the abatement subcontractor “may 
also” have responsibility for handling certain potentially hazardous and/or regulated 
miscellaneous building components.  The Draft Deconstruction Plan needs to specify any 
other subcontractor who will be handling and transporting “non-asbestos” waste to the 
on-site waste storage area.  If the asbestos abatement contractor will be handling all of the 
potential waste streams (e.g., asbestos, RCRA, TSCA, universal waste, etc.) that 
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information is needed.  If another subcontractor will have this responsibility, revise the 
Waste Sampling and Management Plan accordingly.  LMDC will need to ensure that the 
abatement subcontractor has the expertise in handling non-asbestos waste streams in the 
event it will deal with all the potentially different hazardous and asbestos waste streams 
during the “Preparation Phase”, Phase I and Phase II.   
 
8.  The Draft Deconstruction Plan currently discusses Phase II as well as Phase I.  
Consequently, this subsection needs to include information on the entities to be involved, 
and their title/responsibilities, for the waste streams to be generated during the Phase II 
activities (e.g., steel, concrete, masonry, etc.).       
 
Subsection 2. Building Components: 
 
9.  LMDC needs to add the following italicized and underlined word to the fourth bullet 
item on page 4, “Miscellaneous Other Building Related Regulated Components 
including”. 
 
10.  Page 4 discusses the “Miscellaneous Other Building Related Regulated 
Components”.  The December 2004 version of the Waste Sampling and Management 
Plan included the following components that are not currently specified in the June 2005 
version of the plan: 
 

- Used oil/lubricant oils 
 
-  Miscellaneous stored containers of product and/or waste (e.g., antifreeze, 
cleaning solutions, paint, corrosion inhibitor, neutralizing acid, coolant water 
treatment, oxidizer, joint compound, absorbent material) 
 
-  Oxygen and propane tanks/bottles 

 
These items need to be re- incorporated into the Building Components portion of the 
Waste Sampling and Management Plan unless LMDC can provide information on when 
and how these materials were disposed of and who authorized and supervised disposal of 
these materials.  LMDC stated that these items were in the building based on a 
preliminary floor by floor inventory that was specified as Attachment 2 (Current 
Inventory of Miscellaneous Building Components) in the December 2004 version of the 
Waste Sampling and Management Plan. 
 
11.  LMDC needs to revise the fourth bullet item on page 4 to read, “Mercury-containing 
electrical switches”, and add “Mercury thermostats” to the list. 
 
12.  The December 2004 and May 2005 versions of Subsection 2 (Building Components) 
of the Waste Sampling and Management Plan had discussed the components of the 
building as they pertained to the Phase I portions of the Deconstruction Project and 
mentioned “small-scale” mechanical electrical plumbing (MEP) components, “minor” 
exterior building components and “a small amount of” column covers.  However, the 
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June 2005 version of the Waste Sampling and Management Plan has removed any 
reference to Phase I, removed the aforementioned words in quotation, and has included 
whole HVAC systems, elevators, spandrel units, louvers, concrete, masonry, and 
structural steel to the list of anticipated waste streams. 
 
In the Draft Deconstruction Plan, it is now unclear which anticipated waste streams will 
be handled during which phase of the Deconstruction Project.  LMDC needs to revise this 
subsection to clearly identify which anticipated waste streams will be handled under the 
containment measures specified for the Phase I portion of the Deconstruction Project and 
which waste streams will be handled during Phase II.  LMDC needs to provide further 
details to the regulators for those additional waste streams that LMDC now envisions will 
be handled during Phase I.  
 
13.  Add “and fascia” after “column coverings” under the third bullet item to be 
consistent with Subsection 4.3.2 (Components) of the Waste Sampling and Management 
Plan. 
 
14.  The earlier versions of the Draft Deconstruction Plan had used the wording, “HVAC 
ducts”, with regard to buildings components that were to be handled during the Phase I 
portion of the deconstruction project.  The June 2005 version of the Waste Sampling and 
Management Plan now uses the wording, “HVAC systems”.  Please clarify what 
difference, if any, would be needed for handling of the HVAC “systems” and the phase in 
which the “HVAC systems” will be handled and removed.   
 
15.  The last paragraph of this subsection states that the following sections (i.e., of the 
Waste Sampling and Management Plan) will outline the proposed steps for further 
characterization, removal and recycling or disposal of the anticipated waste streams.   
However, the other sections of the Waste Sampling and Management Plan do not provide 
any of this information for the following items noted in the list of anticipated waste 
streams:  concrete, masonry, and elevators.  LMDC needs to revise the Waste Sampling 
and Management Plan to provide the missing information.     
 
16.  The December 2004 version of the Waste Sampling and Management Plan included 
an attachment titled, “Current Inventory of Miscellaneous Building Components”, that 
was referenced on page 4 (Building Components Subsection) of the December 2004 
version of the document.  This attachment is not included in the June 2005 version of the 
Waste Sampling and Management Plan.  LMDC has not provided any explanation for 
why it would be appropriate to remove this list from the current version of the Waste 
Sampling and Management Plan.  This list needs to be incorporated in the current version 
of the Waste Sampling and Management Plan since it will provide individuals overseeing 
the project with a preliminary overview of the type and amount of miscellaneous building 
components they may need to be characterized, handled, and disposed of, per floor.   
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Subsection 3.  General Waste Characterization Strategy 
 
17.  Revise the last sentence of the second bullet item on page 6 to read, “(e.g., light 
ballasts which may contain PCBs, items coated with lead-based paint, lead-sheathed 
electrical components, etc.).” 
 
18.  Please clarify in the second bullet item on page 6, and in any other portions of the 
Waste Sampling and Management Plan, what is meant by sample for “hazardous waste 
characteristics” and sample for “RCRA characteristics”.  Revise the document to clarify 
these matters.  For instance, a material may be a hazardous waste due to corrosivity, 
ignitability, reactivity, in addition to toxicity, or a material may be contaminated with 
wastes listed in the RCRA F, K, P, or U lists. 
 
19.  The second and third bullet items on page 6 state that non-hazardous materials and 
porous deconstruction waste impacted by dust would not be deemed hazardous if the dust 
classification sampling states that the dust is not a characteristic hazardous waste.  Such a 
statement may only be accurate if the proposed sampling approach would be 
representative of all areas that have been impacted by the WTC dust, including non-
hazardous materials and porous materials.  The level of contaminants to be found in the 
dust and materials impacted by the dust may not be homogeneous throughout the 
building.  It only states on the top of page 7 that a “random sampling strategy will be 
used.”  This statement is unclear.  A detailed sampling scheme is needed and should be 
provided to the regulators for review and comment.   
 
20.  Replace “until” with “unless” in the last sentence of the third paragraph on page 7.   
 
21.  The third paragraph on page 7 states that on-site storage of deconstruction waste for 
waste classification will not be required and that removed materials will be placed into 
applicable disposal containers/vehicles for off-site shipment.  This paragraph appears to 
contradict Subsection 5 (Storage) which states that waste streams will be separated and 
stored on-site prior to off-site disposal.  The Draft Deconstruction Plan needs to clarify  
whether on-site storage will or will not be occurring, what will be stored in the storage 
area, the timing and location of sampling of waste streams prior to final off-site disposal, 
etc.  The plan needs to be revised to make these matters clear.  
 
22.  The first sentence of the last paragraph of this subsection on page 8 needs to be 
revised to read, “If greater than 100 kg/month of hazardous waste is generated during the 
deconstruction process...” 
 
Subsection 4.1.2.  Components 
 
23.  This subsection states that all “materials impacted by WTC dust” will be handled as 
asbestos at the site.  The Draft Deconstruction Plan needs to clarify what materials would 
be included because the subsection appears to contradict other portions of the Waste 
Sampling and Management Plan.  For example, subsection 4.3.1. (Non-Porous 
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Deconstruction Waste – Characterization/Identification) states that non-porous building 
materials sufficiently cleaned will not be classified as asbestos waste. 
 
Subsection 4.1.2.1.   Settled Dust 
 
24.  The following underlined italicized words need to be added to the end of the second 
sentence of the 1st paragraph, “…to determine the proper waste disposal options for the 
settled dust.” 
 
Subsection 4.1.2.2.   Pre-September 11, 2001 Asbestos-Containing Building 
Materials 
 
25.  EPA’s January 31, 2005 response letter included a comment with regard to fire doors 
incorrectly cited in Section 4.1.2.2 (Asbestos-Containing Building Materials) of the 
December 2004 version of the Waste Sampling and Management Plan, as assumed to be 
non-asbestos containing materials until further information was provided.  If fire doors 
are potentially ACBM, they would need to be handled as such until proven otherwise.   
 
Subsection 4.1.2.2 of the June 2005 version of the Waste Sampling and Management 
Plan now states that fire doors are in the category of building materials that were sampled 
and tested negative for asbestos or were not asbestos containing materials by regulation.  
LMDC has not provided any information on the basis for that conclusion.  If the 
conclusion has been drawn based on supplemental ACBM inspection studies, LMDC 
needs to indicate where this supplemental information is stated in order for the regulatory 
agencies to review and determine if the sampling results show that fire doors no longer 
need to be assumed to be potentially ACBM.  If such information is not available, EPA’s 
comment would still apply and the Waste Sampling and Management Plan would need to 
be revised accordingly. 
 
Subsection 4.1.3.  Analytical Methods and Sample Collection Frequency: 
 
26.  Portions of the second bullet item under Subsection 4.1.3 pertaining to the sampling 
for corrosivity need to be re-worded to be consistent with the current version of SW-846.  
LMDC needs to add the following italicized and underlined wording to the first sentence, 
“The characteristic of corrosivity…may be analyzed using Method 9045 D or 9040C…”  
In addition, the following should be stricken from the second sentence and the following 
italicized and underlined wording added, “SW-846 method 9040 (whether B   or C) is for 
aqueous wastes and…at least 20% of the total volume of the waste; 9045 D is for 
soils…”   
 
27.  LMDC did not revise the Waste Sampling and Management Plan based on 
NYSDEC’s January 6, 2005 comment letter (comment #3, first bullet item, on page 4) or 
provide the regulatory agencies any justification for not addressing the NYSDEC’s 
concerns that a DOT oxidizer is also a D001 hazardous waste.  The Draft Deconstruction 
Plan needs to be revised accordingly or a justification provided for the regulators’ review. 
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Subsection 4.1.3.1. Waste Characteristics Sampling Frequency for Settled Dust 
 
28.  LMDC needs to provide a detailed rationale for the way in which it determined that 
the proposed three composite samples per zone (1A, 1B, 2, 3, & 4), which would 
comprise a total of only sixty grab sample locations for an approximately 1.4 million 
square feet building, would be representative for the purpose of waste characterization for 
the settled dust.  LMDC states throughout the document that the concentration of the 
contaminants of potential concern (COPCs) found within the settled dust samples varied 
throughout the building. This is of particular concern since the Waste Sampling and 
Management Plan states that any non-hazardous materials potentially impacted by dust, 
by extension, would not be deemed hazardous if the dust classification sampling states 
that the dust is not a characteristic hazardous waste.  That statement may only be accurate 
if LMDC is proposing a sampling scheme that will be representative of all areas in the 
building that have been impacted by WTC dust because the level of contaminants to be 
found in the dust, and by extension, materials impacted by the dust may not be 
homogeneous throughout the building.   
 
29.  Specific details are needed about the locations of the various samples, and the 
rationale for their locations.  Simply stating that the samples will be taken “within each 
zone” and will be “representative of the settled dust” is a broad generalization that does 
not provide any indication on the number of samples that will be gathered from each 
building component per floor per zone, and the locations at which the samples will be 
collected.   
 
30.  LMDC needs to provide details on the sequencing and timing of the submission of 
the sampling locations for the dust sampling; the timing of the submission of the 
sampling results; and the way in which the timing impacts the overall deconstruction 
activities.  It needs to be reviewed by the regulators prior to this activity being conducted 
and prior to proceeding to the next phase of activities in that work area (e.g., conducting 
waste characterization sampling of building components).    
  
Subsection 4.1.3.2. Waste Characteristics Sampling Frequency for Asbestos -
Containing Building Materials 
 
31.  Provide a detailed rationale for the basis for the determination that the proposed three 
composite samples per zone (1, 2, 3, & 4), which would comprise a total of only forty-
eight grab sample locations for porous asbestos material throughout an approximately 1.4 
million square feet building would be representative for waste characterization for the 
asbestos-containing building materials.  At this time there is no basis to conclude that it is 
acceptable that waste classification samples for RCRA characteristics of porous ACBM 
would only be collected if the analytical sampling results for the dust samples indicate 
that the dust exceeds the regulatory limits for RCRA characteristic waste or there is 
another reason to suspect the ACBM is hazardous.   
 
Explain the reasons for another round of waste classification sampling for any porous 
building components since it would be appropriate to assume that a porous building 
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component would contain the same concentration of hazardous waste as the 
representative dust sample taken for that building component.  LMDC is currently 
assuming that porous building components are assumed to be asbestos, at a minimum.  If 
the representative dust sample for a particular porous building component were to also be 
deemed hazardous, then by extension, it would be appropriate to assume that the porous 
building component itself is a hazardous waste.     
 
32.  It is unclear how LMDC will make the determination on where waste 
characterization samples will be taken per each porous asbestos material component 
based on the sampling results of the dust to be gathered per zone.  LMDC needs to 
provide additional information to clarify this issue. 
 
33.  Upon receipt of the dust sampling waste characterization results, LMDC needs to 
develop specific details on the locations selected for the various waste characterization 
samples, and the rationale for their locations.  The statement that the samples will be 
taken “within each zone” and will be “representative of each type of ACBM” is a broad 
generalization that does not provide specific information on the number of samples that 
will be gathered from each ACBM component per floor per zone, and the locations at 
which the samples will be collected.   
 
34.  Details on the sequencing and timing of the submission of the sampling locations for 
the dust sampling and the porous ACBM components sampling, and the manner in which 
timing impacts the overall deconstruction activities needs to be provided.  All these 
sampling locations will need to be reviewed and commented on by the regulators prior to 
this activity being conducted.     
 
35.  This subsection discusses the approach to be taken with porous ACBM, but does not 
provide any information on the sampling strategy and final disposal options for non-
porous ACBM.  This subsection should be revised to explain in detail non-porous ACBM 
sampling and disposal. 
 
Subsection 4.1.4.1.  Disposal - Settled Dust and Materials Impacted by WTC Dust 
 
36.  This subsection states that “materials presumed to have been impacted by WTC 
dust” will be managed as asbestos waste, at a minimum.  The reference to such materials 
appears contrary to other portions of the Waste Sampling and Management Plan.  For 
instance, subsection 4.3.1. (Non-Porous Deconstruction Waste – 
Characterization/Identification) states that non-porous building materials sufficiently 
cleaned will not be classified as asbestos waste. 
 
37.  It is unclear what locations and/or areas and/or building components will be deemed 
hazardous waste, and thus disposed as hazardous waste, based on the waste classification 
sample results referenced in Subsection 4.1.3.1.  It is unclear if the settled dust, and all of 
the materials impacted by such dust, in an entire zone would be deemed hazardous based 
on LMDC’s proposed approach of taking three composite samples within that zone.  
LMDC needs to provide further detail on how final disposal options will be made for the 
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various building components per floor, per zone based on the proposed sampling scheme 
specified in Subsection 4.1.3.1.   
 
Subsection 4.1.4.2.  Disposal - Asbestos Containing Building Material 
 
38.  Explain how locations and/or areas and/or waste streams will be deemed hazardous 
waste, and thus disposed as hazardous waste, based on the waste classification sample 
results referenced in Subsections 4.1.3.1 and 4.1.3.2.  LMDC needs to provide further 
detail on how final disposal options will be made for varied ACBM (both porous and 
non-porous) per floor per zone based on the proposed sampling scheme specified in 
Subsections 4.1.3.1 and 4.1.3.2.   
 
39.  The last paragraph discusses only asbestos landfills for final disposal options.  Since 
the ACBM may potentially be deemed a hazardous waste, depending on the conclusion 
of the waste classification sampling, this paragraph needs to be revised to discuss the 
final disposal options for waste streams that may be both an asbestos and hazardous 
waste.   
 
Subsection 4.1.4.1.  Settled Dust and Materials Impacted by WTC Dust; Subsection 
4.1.4.2.  Asbestos Containing Building Material; Subsection 4.2.4.  Disposal; and 
Subsection 4.3.4.  Disposal 
 
40.  LMDC incorrectly referenced Section 7 (Travel Routes) for the disposal facilities in 
these subsections.  Revise these subsections to read as follows, “Potential disposal 
facilities are identified in Section 8 and Attachment 3 of this plan.” 
 
Subsection 4.2.1.  Porous Deconstruction Waste – Identification 
 
41.  As stated previously in this comment letter, it is recommended that LMDC revise 
this subsection, and any other subsection of the Draft Deconstruction Plan where 
reference is made to the “Preparation Phase”, to indicate that the exterior netting removal 
will be conducted as part of Phase I activities.  The conditions specified in the June 10, 
2005 DOL variance decision amendment would apply regardless of the manner in which 
LMDC interprets the phases for this project.  For example, this variance decision requires 
all proposed air monitoring criteria for contaminants other than asbestos must be 
submitted to the regulatory agencies for review and acceptance prior to commencement 
of any work, including, but not limited to, the removal of the netting referenced in this 
subsection.   
 
Subsection 4.2.2.  Porous Deconstruction Waste – Components 
 
42.  LMDC needs to clarify the meaning of the following sentence in the last paragraph 
of this subsection, “If sample results indicate RCRA characteristics in excess of 
regulatory requirements for disposal as asbestos waste, then further characterization for 
segregation of the porous materials will be performed.”  The previous sentence 
referenced an additional round of sampling if the dust samples indicated the presence of 
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RCRA characteristic waste.  Explain the purpose of a third round of sampling prior to 
final disposal and what will be sampled?  
 
Subsection 4.2.3.  Porous Deconstruction Waste Sampling Frequency 
 
43.  The first paragraph states that porous deconstruction waste will only be collected for 
RCRA characteristics if the dust classification sampling states that the dust samples 
exceed the regulatory limits for RCRA characteristic waste.  As noted above, the 
statement may only be accurate if LMDC is proposing a sampling scheme that would be 
representative of all areas that have been impacted by WTC dust, including porous 
deconstruction waste, since the level of contaminants to be found in the dust, and by 
extension, materials impacted by the dust may not be homogeneous throughout the 
building. 
 
An explanation is needed for proposing another round of waste classification sampling 
for any porous deconstruction waste streams since one may assume that a particular 
porous deconstruction waste stream would contain the same concentration of hazardous 
waste as the representative dust sample taken for that particular porous deconstruction 
waste stream.  LMDC is currently assuming that all porous materials are asbestos, at a 
minimum.  If the representative dust sample for a particular porous building component 
were to also be deemed hazardous, then by extension, it would be appropriate to assume 
that the porous building component itself is a hazardous waste.     
 
44.  It is unclear how LMDC will make the determination on where waste 
characterization samples will be taken per each porous deconstruction waste component 
based on the sampling results of the dust to be gathered per zone.  LMDC will need to 
provide additional information to clarify this issue. 
 
45.  Upon receipt of the dust sampling waste characterization results, LMDC needs to 
develop specific details on the locations selected for the various waste characterization 
samples for the porous deconstruction waste components, and the rationale for their 
locations.  The statement that the samples will be taken “within each zone” and will be 
“representative of each type of porous deconstruction generated waste” is a broad 
generalization that does not provide specific information on the number of samples that 
will be gathered from each porous deconstruction waste component per floor per zone, 
and the locations at which the samples will be collected.   
 
46.  LMDC should provide details on the sequencing and timing of the submission of the 
sampling locations for the dust sampling, and the sampling of porous deconstruction 
waste components, and how that timing impacts the overall deconstruction activities 
since these sampling locations will need to be reviewed by the regulators prior to these 
activities being conducted.    
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Subsection 4.2.3.1.  Waste Sampling Frequency for Suspended Ceiling Tiles, 
Gypsum Wallboard, Carpeting and Fiberglass Insulation 
 
47.  Please clarify if LMDC is proposing to collect 48 grab samples (i.e., three composite 
samples per zone (4 zones total) with four grabs per composite) per material (suspended 
ceiling tiles, carpeting, gypsum wallboard, and fiberglass insulation) for a total of 192 
grab samples.  Explain the basis for the approach to be taken.  
 
48.   LMDC needs to provide detailed rationale for how it determined that the proposed 
sampling scheme will be representative for the purpose of waste characterization for the 
porous deconstruction waste streams to be found throughout the approximately 
1.4 million square feet building.   
 
49.  Since the title of this subsection states that the sampling frequency for gypsum 
wallboard is discussed within it, gypsum wallboard should be added to the list of porous 
materials noted in parentheses in the first sentence of the first paragraph. 
 
Subsection 4.2.3.2.  Waste Sampling Frequency for Sprayed-on Fireproofing 
 
50.  LMDC needs to provide detailed rationale for how it determined that the proposed 
three composite samples (4 grab samples per composite sample) per zone (1, 2, 3, & 4), 
which would comprise a total of only forty-eight (48) grab sample locations for sprayed-
on fireproofing encompassing an approximately 1.4 million square feet building.  Explain 
how 48 grab sample locations would be representative for the purpose of waste 
characterization for the sprayed-on fireproofing since LMDC stated throughout the Draft 
Deconstruction Plan that the concentration of the COPCs found within the settled dust 
samples varied throughout the building.  
 
Subsection 4.2.3.3.  Waste Sampling Frequency for Exterior Mesh/Netting 
 
51.  LMDC needs to clarify if it is proposing to collect only one composite sample that 
will consist of a minimum of four (4) grab samples from all three sides of the building 
that has the netting, or if LMDC is proposing to collect one composite sample per side, 
thus, collecting a total of three composite samples, comprising a minimum of four grab 
samples per composite, for a total of twelve grab samples.    
 
52.  Assuming LMDC is proposing to collect three composite samples from the exterior 
mesh/netting, which would comprise a total of twelve (12) grab sample locations for an 
exterior mesh/netting that encompasses three sides of a 40-story 1.4 million square feet 
building, LMDC needs to provide detailed rationale for the number of samples and why 
the samples are representative for the purpose of waste characterization. 
 
53.   LMDC proposes to collect the samples only at ground- level.  LMDC needs to 
propose a sampling scheme that will be representative of all areas of the exterior 
mesh/netting since the level of contaminants to be found in the dust, and by extension, 
materials impacted by the dust may vary at height and by location.     
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54.  In addition, LMDC will need to provide specific details on the locations of the 
various waste characterization samples for the exterior mesh/netting, and the rationale for 
their locations, prior to commencement of sampling and removal activities pertaining to 
the exterior mesh/netting.   
 
55.  Since water is to be used as an engineering control during the removal of the exterior 
mesh/netting, this subsection needs to describe how that water will be contained, 
characterized, stored, and disposed of depending on the sampling results.  The Waste 
Sampling and Management Plan needs to be revised to incorporate specific details on the 
sampling scheme for this water. 
 
 Subsection 4.2.4.  Porous Deconstruction Waste – Disposal 
 
56.  The first sentence of the first paragraph should read, “As described above…will be 
disposed of as asbestos waste, at a minimum, unless RCRA…the material must be 
managed as RCRA waste as well as asbestos waste.” 
 
57.  It is unclear what locations and/or areas and/or waste streams will be deemed 
hazardous waste, and disposed of as hazardous waste, based on the waste classification 
sample results from the dust and the porous deconstruction waste sample results.  LMDC 
needs to provide further detail on how final disposal options will be made based on the 
various porous deconstruction waste streams waste classification sample results per floor 
per zone and dust waste classification sample results per floor per zone.   
 
58.  The last paragraph discusses only asbestos landfills for final disposal options.  Since 
the porous deconstruction waste may also be deemed hazardous waste, depending on the 
conclusion of the waste classification sampling, this paragraph needs to be revised to 
discuss the final disposal options for waste streams that may include both an asbestos and 
hazardous waste.   
 
59.  The first sentence of the second paragraph mentions decontaminated non-porous 
materials.  However, the subject of this subsection is disposal of porous deconstruction 
waste.  Any reference to non-porous materials should be removed.  The beginning of this 
sentence needs to read, “The porous deconstruction waste stream(s) will be managed…”  
 
60.  It is unclear how LMDC will determine which portions of the exterior mesh/netting 
will need to be disposed of as asbestos and/or hazardous waste and how those portions 
will be segregated from the non-asbestos and/or non-hazardous portions of the netting 
during the removal of the netting from the exterior of the building.   
 
Subsection 4.3.1.  Non-Porous Deconstruction Waste – 
Characterization/Identification 
 
61.  The fourth sentence of the first paragraph is confusing.  It needs to be rewritten to 
state, “…only those components that are painted and planned to be disposed will be 
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sampled prior to disposal while those components painted and recycled will not be 
sampled; those components to be sampled will be…”  
 
62.  The first paragraph states that painted surfaces to be sampled will be analyzed for the 
RCRA characteristic of TCLP lead, cadmium, and chromium.  Since painted surfaces 
may contain other metal components such as arsenic and mercury, and LMDC would be 
running a TCLP analysis, LMDC needs to include all of the metals in its TCLP analysis 
to determine if the painted surfaces would cause the material to be classified as a 
hazardous waste.  Revise this subsection, and any other subsections of the deconstruction 
plan that mention the sampling of painted surfaces, accordingly. 
 
63.  The third paragraph states that if non-porous deconstruction waste will not be first 
wet-wiped/HEPA vacuumed, then that non-porous deconstruction waste component 
would be classified as asbestos waste, at a minimum, and would also be classified and 
managed based on the settled dust RCRA characterization results.  As stated above, it is 
unclear if LMDC is proposing a sampling approach for the settled dust that would be 
representative of all areas that have been impacted by the WTC dust, including non-
porous deconstruction waste components, since the level of contaminants to be found in 
the dust, and by extension, materials impacted by the dust may not be homogeneous 
throughout the building.   LMDC will need to demonstrate that it will be gathering an 
appropriate number of samples of dust samples from all of the various non-porous 
deconstruction waste streams throughout the building for waste classification in order to 
ensure that the settled dust and those non-porous deconstruction waste components not 
scheduled to be wet-wiped/HEPA vacuumed are disposed of properly. 
 
Subsection 4.3.3.  Analytical Methods and Sample Collection Frequency 
 
64.  It is unclear what LMDC is proposing for painted non-porous components.  LMDC 
needs to revise this section to clarify.  The Waste Sampling Management Plan seems to 
imply that only one composite sample per non-porous building component will be 
gathered and that one sample would determine the assumed final waste disposal option 
for all of the other similar non-porous building components that will be found throughout 
either that zone or the entire building.  LMDC will need to provide its rationale for its 
sampling scheme in the next version of the Draft Deconstruction Plan.     
 
Subsection 4.4.1.  Miscellaneous Building Components - Definition/Characterization 
 
65.  Please revise to include a requirement for developing and maintaining documentation 
demonstrating the use of generator knowledge to determine that materials are not 
hazardous waste, and state whether such determinations are based on waste analysis or 
inherent waste composition. 
 
66.  The second to last paragraph needs to be revised to explain how LMDC plans to deal 
with miscellaneous building components that are not wet-wiped/HEPA vacuumed.  
LMDC has indicated throughout the Waste Sampling and Management Plan that all 
building components are assumed to be asbestos waste, at a minimum, and may also be 
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characterized as hazardous waste depending on the representative dust sample(s) taken 
for that particular building component.   
 
Subsection 4.4.2.  Components         
 
67.  An additional subsection needs to be developed under Subsection 4.4.2 
(Components) to explain how mercury-containing electrical switches will be handled to 
distinguish this subsection from Subsection 4.4.2.4, which relates to the way in which 
mercury thermostats will be handled as a universal waste.  Simply adding an additional 
sentence to the mercury thermostat subsection stating that the hazardous waste 
determination for non-thermostat mercury switches will be made prior to disposal is not 
satisfactory.  A subsection noting the following items should be included for the mercury-
containing electrical switches, as stated, for the other components described under 
Subsection 4.4.2:  background/definition, characterization/analytical method, 
components, and disposal. 
 
68.  Oxygen and propane tanks/bottles were specified as a subsection in the December 
2004 version of the Waste Sampling and Management Plan.  This subsection needs to be 
re-incorporated under Subsection 4.4.2 (Components) of the latest draft version of the 
Waste Sampling and Management Plan unless LMDC can provide information on how 
and when these items were disposed from the building, and which regulatory agency 
provided comment and/or acceptance prior to disposing of these items.  LMDC noted that 
these items were in the building based on a preliminary floor by floor inventory that was 
specified as Attachment 2 (Current Inventory of Miscellaneous Building Components) of 
the December 2004 version of the Waste Sampling and Management Plan.  The original 
subsection included, and should continue to include, the following items: 
background/definition, characterization/analytical method, components, and disposal. 
 
69.  NYSDEC’s January 6, 2005 comment #8 on page 5 still applies with regard to the 
oxygen and propane tanks/bottles:  (1) both oxygen and propane intended for disposal 
would be hazardous waste (D001); and (2) a pressure gauge is not the correct device to 
determine the amount of propane remaining in a cylinder because propane liquefies under 
pressure.  LMDC needs to clarify how it plans to address the concern raised by NYSDEC 
about the way in which it will determine if the tanks/bottles are empty. 
 
70.  Subsection 2 (Building Components) mentions “uninterruptible power supply 
(UPS)” as a miscellaneous building component.  However, UPS is not discussed within 
this subsection.  LMDC should explain what is defined as UPS.  Further, an additional 
subsection needs to be included under Subsection 4.4.2 (Components) to explain how 
UPS will be handled and it should identify the following items as was done for the other 
miscellaneous building components:  background/definition, characterization/analytical 
method, components, and disposal. 
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Subsection 4.4.2.1.   PCB Light Ballasts and other PCB Wastes 
 
71.  Historically, PCBs were used as plasticizers in commercial applications, paints and 
caulking.  Caulking materials manufactured prior to 1978, especially material used to seal 
windows in masonry building construction, may frequently be found to contain high 
levels of PCBs at levels, well in excess of 50 parts per million (ppm).  When caulking 
material is being collected from areas such as, windows, HVACs, paneling, etc., EPA 
recommends that the caulking material be sampled and analyzed for PCBs prior to 
disposal.  Caulking material that contains PCBs above the regulated level of 50 ppm 
would be regulated for disposal as PCB bulk product waste (such caulking material at 
contamination levels exceeding 50 ppm may also constitute New York State hazardous 
waste pursuant to 6 NYCRR, Part 371, Section 371.4(e).).  Consequently, EPA 
recommends that the subsections pertaining to the definition, characterization/analytical 
method, components, and disposal of PCBs and caulking be revised to incorporate the 
approach to be taken for caulking believed to and/or determined to contain PCBs in 
excess of 50 ppm. 
 
Subsection 4.4.2.1.3.   PCB Light Ballasts and other PCB Wastes – Components 
 
72.  This subsection states that at the time that this plan was being developed it was not 
possible to determine the number of samples to be collected since the detailed waste 
survey had not yet been performed.  Once this survey is completed, LMDC should 
provide the regulators specific details on its proposed sampling scheme for potentially 
PCB-containing materials and should provide details on the sequencing and timing of the 
submission of the sampling scheme, the timing of the submission of the sampling results, 
and how the timing impacts the overall deconstruction activities.  That information needs 
to be reviewed by the regulators prior to off-site disposal of PCB-containing materials.   
 
Subsection 4.4.2.2.1.  Universal Waste – Definition 
 
73.  The third numbered sentence in the second paragraph on page 24 should be revised 
to read as follows, “Mercury Thermostats as described...” 
 
74.  The last sentence on page 24 of this subsection should be revised to read, “It is 
assumed that pesticides ...the requirements for mercury thermostats, lamps, and 
batteries....” 
 
Table of Contents and Subsection 4.4.2.4.  Universal Waste – Thermostat Mercury 
Switches   
 
75.  The title for subsection 4.4.2.4, and its reference in the table of contents, needs to be 
revised to read, “Universal Waste – Mercury Thermostats,” because that is applicable to 
the Universal Waste regulations.  
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Subsection 4.4.2.4.2.  Thermostat Mercury Switches - Components  
 
76.  The first sentence of this subsection needs to be revised to read as follows:  “Mercury 
is commonly used in thermostats.”  The second sentence should be stricken from this 
subsection since it relates to mercury-containing electrical switches not mercury 
thermostats.  Further, it should be stated for clarity that mercury-containing thermostats 
may be managed as universal wastes while mercury-containing electrical switches, when 
disposed, must be managed as hazardous waste. 
 
Subsection 4.4.2.7.  Refrigerant-Containing Equipment 
 
77.  The third sentence in the first paragraph of this subsection should be re-written as 
follows to provide further clarity:  “Refrigerant-containing equipment would be 
considered an appliance and is excluded from definition of C&D debris.” 
 
78.  This subsection does not specify how the refrigerant-containing equipment will be 
disposed off-site.  The second bullet item only states how the removed refrigerant will be 
disposed.  This portion of the subsection needs to be revised.    
 
Subsection 4.4.2.8.  Bagged Accumulated Waste 
 
79.  LMDC states that miscellaneous bagged accumulated waste will be disposed of as 
asbestos-containing wastes.  It may be appropriate to claim that miscellaneous bagged 
accumulated waste will be disposed of as asbestos waste.  This waste stream may also 
contain WTC dust, and other miscellaneous building components, and it should be 
sampled and further characterized for waste classification related to other identified 
contaminants, including the COPCs.  A determination needs to be made about whether 
bagged accumulated waste must be handled as a hazardous waste in addition to being 
handled as an asbestos waste, as LMDC states it will do for all dust in the Waste 
Sampling and Management Plan.  Revise Subsection 4.4.2.8 accordingly.     
 
Subsection 4.4.2.10.  Fire Extinguishers  
 
80.  LMDC has not revised this subsection to address NYSDEC’s January 6, 2005 
comment #4 on page 2 with regard to fire extinguishers.  NYSDEC stated that LMDC 
should contact the manufacturer for both discharged and non-discharged fire 
extinguishers for the proper discharge and disposal method.  Further, NYSDEC stated 
that fire extinguishers would not be considered C&D debris.  The plan still states that 
discharged, spent fire extinguishers will be treated as normal C&D debris.  LMDC needs 
to revise this subsection accordingly. 
 
Subsection 4.4.2.11.3  Halon Fire Suppression Systems – Components 
 
81.  LMDC should state clearly how halon will be recovered if it is dispersed throughout 
the piping system and revise this subsection. 
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Subsection 5.  Storage 
 
82.  LMDC states that incompatible wastes will not be stored next to each other.  
Describe how this task will be accomplished.  LMDC has not provided any design 
specifications for the “enclosed, locked area” for the storage of waste material nor the 
location of this storage area on-site.  LMDC needs to provide this information to the 
regulatory agencies for their review and acceptance prior to beginning the project.   
 
83.  What does LMDC mean by the following sentence, “Containers or incompatible 
wastes will be segregated”?  LMDC should clarify and explain this sentence. 
 
84.  The word “included” should be replaced with “will include” in the sixth sentence of 
this subsection. 
 
85.  The eighth sentence of this subsection needs to be revised to read as follows, “The 
condition of each...within the storage area, posted signs, labeled accumulation start dates, 
labeled description of the waste, aisle space, proper segregation of incompatible and/or 
ignitable waste, etc., will be inspected.” 
 
Subsection 5.1.  Hazardous Waste 
 
86.  LMDC needs to add the following italicized and underlined wording to the first 
sentence of the first paragraph, “Hazardous waste will be placed in containers made of or 
lined with materials which will not react with, and are otherwise compatible with, the 
hazardous waste to be stored so that the ability of the container to contain the waste is 
not impaired (e.g., USDOT…”  
 
87.  The last sentence of the first paragraph needs to be revised to read, “Containers will 
be inspected at least weekly to identify any leaks, and/or deterioration caused by erosion 
or other factors, and to ensure containers are not over-packed.”  
 
88.  LMDC needs to add the following sentence to the end of the first paragraph, “While 
being accumulated on-site, each container shall be labeled or marked clearly with the 
words, “Hazardous Waste”. 
 
89.  The second paragraph needs to be rewritten as follows, “Hazardous waste may be 
accumulated in the waste storage area without a storage permit for a maximum of 90 days 
from the accumulation start date. If the generator status should change from large 
quantity generator to small quantity generator, then a maximum of 13,200 pounds of 
hazardous waste may be accumulated in the waste storage area without a storage permit 
for a maximum of 180 days from the accumulation start date.”  
 
90.  LMDC should add language on its requirements for handling incompatible waste, 
such as, but not limited to, indicating that hazardous waste will not be placed in an 
unwashed container that previously held an incompatible waste, indicating how a storage 
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container holding a hazardous waste that is incompatible with any waste or other 
materials stored nearby will be separated from the other materials or protected from them 
by means of a dike, berm, wall, or other device. Revise the plan accordingly. 
 
91.  Since LMDC has not provided any specifications for the waste storage area, it is 
unclear how and where ignitable or reactive waste will be stored within the storage area.  
Such waste must be located at least 15 meters (50 feet) from a facility’s property line.  
Specifications on the waste storage area and the location of ignitable and/or reactive 
waste within the waste storage area will need to be identified and provided to the 
regulators for review. 
 
Subsection 5.4.  PCBs 
 
92.  The second sentence should be revised to read as follows, “Any leaking PCB articles, 
containers or over-pack containers will be transferred to properly marked, non- leaking 
containers or over-pack containers.” 
 
Subsection 6.  Transportation Requirements 
 
93.  LMDC states in this subsection that site-specific transportation requirements are in 
the process of being developed and that once they have been finalized, those 
requirements will be appended to the plan.  LMDC needs to provide this information to 
the regulatory agencies for their review and acceptance prior to beginning the project.   
  
Subsection 7.  Travel Routes 
 
94.  LMDC states in this subsection that the proposed abatement subcontractor’s 
Proposed Waste Removal and Transportation Procedures are currently under review and 
that the approved procedures will be appended to this plan.  LMDC needs to provide this 
information to the regulatory agencies for their review and acceptance prior to beginning 
the project.   
 
Subsection 8.  Disposal Facilities  
 
95.  The second paragraph of this subsection states that potential disposal facilities will 
be contacted to determine if they have any facility-specific waste sampling requirements 
that were not met during the initial waste sampling effort, and based on facility-stated 
needs, additional sampling may be required.  LMDC needs to provide details on the 
timing and sequencing of this activity since the Waste Sampling and Management Plan in 
one subsection seems to imply that waste streams will be directly packaged/containerized 
and immediately shipped off-site based on the initial waste sampling effort.  Nowhere in 
the Waste Sampling and Management Plan does LMDC propose, or provide the 
methodology for meeting disposal facilities potential additional sampling needs.  LMDC 
needs to provide clarity on all of these issues and revise the plan. 
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Subsection 9.  Documentation 
 
96.  The portion of this subsection that discusses universal waste documentation should 
be revised to include a requirement for developing and maintaining an inventory of 
universal wastes accumulated, including relevant quantity and accumulation time limits. 
 
Attachment 1 – List of Potential Hazardous and Universal Waste  
 
97.  Note 2 of Attachment 1 needs to include the following sentence which is already 
specified in Note 3 of the attachment, “Disposal will be in accordance with 40 CFR 761 
and 6 NYCRR Subpart 371.4(e).” 
 
98.  The Disposal Options column for the Ballasts Potential Waste Stream of Attachment 
1 should also include the following wording, “Note 2”, following the first sentence. 
 
99.  Oxygen and propane tanks/bottles need to be included in Attachment 1.  Please refer 
to NYSDEC’s January 6, 2005 comment letter (comment #8 on page 5) on how such 
items need to be disposed (i.e., hazardous waste-D001) and update Attachment 1 
accordingly.    
 
100.  Miscellaneous bagged accumulated waste need to be included in Attachment 1.   
 
101.  Note 8 of Attachment 1 needs to include the following wording at the end of the 
first sentence since this note pertains to disposal options, “…and disposed accordingly 
pursuant to its waste designation.” 
 
102.  The last sentence in Note 9 of Attachment 1 needs to be stricken from the Waste 
Sampling and Management Plan.  It is premature to state that the WTC dust can be 
managed as a non-hazardous waste based on very limited preliminary data and since 
LMDC states throughout the Waste Sampling and Management Plan that the dust will be 
characterized for final waste disposal purposes.     
 
Attachment 2 – Sample Management, Labeling, and QA/QC 
 
103.  The June 2005 revised draft Waste Sampling and Management Plan states that a 
QAPP will be provided to the regulators at a later date.  LMDC needs to provide the 
QAPP to the regulatory agencies for their review and acceptance prior to beginning the 
project.   
 
104.  Revise the first sentence to read:  “...they will be designated by an alpha-numeric 
code...”   
 
105.  The portion of the third sentence which mentions a “building code” does not appear 
to pertain to any of the five sample sub-codes noted in the previous sentence.  LMDC 
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may have been referring to a “floor code” as opposed to a building code.  If so, please 
revise the third sentence to read, “...the floor code designates the floor from which...”  If 
not, please explain what the sub-codes will consist of and revise this subsection 
accordingly. 
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SECTION 2 – AMBIENT AIR MONITORING PROGRAM  

 
 
General Comments 
 
1.  EPA suggests you adopt the same substantive criteria/requirements within the ambient 
air monitoring plan applied during the abatement and demolition of 4 Albany Street. 
 
2.  The June 2005 version of the Ambient Air Monitoring Program states that there will 
be a Preparation Phase which will include:  erection of scaffolding and hoists on the 
entire exterior of the building; erection of sidewalk sheds; and removal of existing 
netting.  Prior information provided to the regulators indicated that exterior abatement 
work, and roof, façade, and general exterior areas requiring clean-up would be addressed 
as part of the Phase I portion of the project.  The June 10, 2005 variance decision 
amendment from the DOL dealing with asbestos for the majority of the aforementioned 
work and the June 23, 2005 variance decision amendment for the rooftop cooling tower 
transite and caulking materials were based in part on representations from LMDC that 
these activities would be conducted as part of Phase I, with the exception of the rooftop 
cooling tower transite and caulking materials removal that LMDC indicated would be 
part of Phase II of the deconstruction.  DOL reviewed and approved these requests 
understanding that the activities specified in the variances were part of Phase I, with the 
potential that the rooftop cooling tower transite and caulking materials may be removed 
in either Phase I or Phase II.  Additionally, LMDC stated in the third paragraph of the 
Waste Sampling and Management Section that Phase I of the Deconstruction Project 
includes the cleaning of exterior surfaces as necessary to facilitate the erection of the 
man-hoist and the crane. 
 
Revision of this subsection, and any other subsection of the Draft Deconstruction Plan 
where reference is made to the “Preparation Phase”, is needed to state that this work will 
be conducted as part of Phase I activities.  The conditions specified in the June 10, 2005 
and June 23, 2005 DOL variance decision amendments would apply regardless of the 
manner in which LMDC interprets the phases for this project.  For example, this variance 
decision requires proposed air monitoring for contaminants other than asbestos must be 
submitted to the regulatory agencies for their review and acceptance prior to 
commencement of any work, including, but not limited to, scaffolding installation, 
exterior regulated abatement work areas, façade cleaning, netting removal, hoist/scaffold 
tie- ins and tent enclosure work.     
 
3.  Although the Lower Manhattan Construction Command Center (LMCCC) Special 
Purpose Air Quality Monitoring Program (AQMP) includes PM2.5 neighborhood 
monitoring during major lower Manhattan construction activities (including the 
deconstruction of 130 Liberty Street), AQMP air sampling protocols are not yet 
complete.  EPA understands that LMCCC will prepare detailed AQMP protocols only 
after background monitoring data is completed but “prior to the peak cumulative 
construction period.”  As a result, the AQMP may not be implemented by the beginning 
of the abatement/deconstruction work at 130 Liberty Street.  The AQMP protocols 
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specific to 130 Liberty Street need to be integrated into this section of the Draft 
Deconstruction Plan.  The AQMP needs to be reviewed and accepted by EPA in order for 
EPA to accept the Draft Deconstruction Plan.  
 
4.  PM2.5 should be monitored at the perimeter of the project site to supplement the PM2.5 
neighborhood monitoring noted in the AQMP.  In addition, the Draft Deconstruction Plan 
states that QA/QC measures will be addressed in a QAPP which will be prepared and 
issued at a later date. LMDC needs to provide the QAPP to the regulatory agencies for 
their review and acceptance prior to beginning the project.   
 
5.  A subsection needs to be included in the Ambient Air Monitoring Program Section of 
the Deconstruction Plan that incorporates the following language with regards to visible 
emissions during the deconstruction project: 
 
“Visible emissions  
 
1. Abatement Phase 
 
During each work shift, the Environmental Consultant will be tasked with observing the 
Building’s containment barriers and exterior.  Special attention will be paid to established 
isolation barriers and area(s) of high emission potential to identify any visible emissions. 
If any visible emission is noted exterior of the work area, the work will be stopped and an 
immediate evaluation of in-place engineering controls for the emission location by the 
Environmental Consultant will take place. The evaluation may include, but is not limited 
to, work activities and smoke testing of the isolation barriers. Any damaged or 
malfunctioning engineering control will be repaired immediately. The work will not be 
restarted until engineering controls are repaired or determined to be functioning properly. 
 
2. Demolition Phase 
 
During each work shift, the Environmental Consultant will observe demolition operations 
to monitor visible dust in the air and suppression measures being applied by the 
demolition contractor. The Environmental Consultant may, depending on the severity and 
duration of dust condition, order a stoppage of the work or require modified work 
practices to reduce visible dust. 
 
3. Notification 
 
The EPA Region 2 office and NYCDEP will be notified as promptly as reasonably 
possible of any visible emissions observed by the Environmental Consultant to cross the 
property line of the Building, and the Environmental Consultant will subsequently 
promptly advise the EPA Region 2 office and NYCDEP of the corrective actions taken.” 
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Specific Comments 
 
Table of Contents:  Figures 
 
6.  Figure 1 (Network Schematic- Site Location Map and Locations of Proposed Air 
Monitoring Stations) is missing from the Ambient Air Monitoring Program Section of the 
Draft Deconstruction Plan and the composite wind rose representative of the New York 
Metropolitan area which is stated to be included in Figure 1.  Incorporate the figure. 
 
Subsection 1.3.  Overview of Air Quality Monitoring Programs and Features 
 
7.   All three components or levels of air monitoring proposed by LMDC in this 
subsection need to be discussed for all phases of the deconstruction project.  The last 
paragraph of Subsection 1.1 (Project Background and Evolution) clearly states that the 
Ambient Air Monitoring Program for the 130 Liberty Street Deconstruction Project   
will be implemented during the Preparation Phase, Phase I, and Phase II.  Revise this 
subsection. 
 
Subsection 2.3.  Locations of Monitoring Stations  
 
8.  In general, the currently proposed monitoring station locations around the perimeter of 
the building, as described in Table 1, appear reasonable, but require additional 
monitoring locations.  Figure 1 which is intended to show the exact location of these 
monitoring stations is missing from the Draft Deconstruction Plan.  EPA requires 
submission of Figure 1 to determine the acceptability of the monitoring stations, in 
addition to the monitoring stations requested below by EPA.   
 
9.  In addition to the three monitoring station locations at elevation specified in 
Table 1, a fourth elevated monitoring location is needed at the southwest end of the 130 
Liberty Street building along Washington Street and Albany Street. The fourth elevated 
monitoring location would be sampled for the same parameters as the other seven street 
level and elevated level stations.  Therefore, Figure 1, Table 1, Table 3 and Table 4 
should be revised to include this additional monitoring station.    
 
10.  It will be beneficial to have air monitoring stations located on all four sides of the 
scaffolding.  These four monitoring stations would be re-located on the scaffolding as the 
abatement and demolition work progressed from the roof level to ground level.  These 
“floating” monitoring stations will be initially located at the bottom floor of the initial top 
three building floors to be abated.  This initial location of the four “floating” monitoring 
stations will also be expected to monitor all of the rooftop work prior to their re- location 
to subsequent floors.  These “floating” monitoring stations will then be re- located to the 
bottom floor of the next series of floors to be abated.  In effect, these “floating” monitors 
are intended to monitor abatement and demolition work occurring immediately above 
them.  The scaffolding monitoring locations would be sampled for the same parameters 
as the eight street level and elevated level stations during the abatement and demolition 
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phases.  Therefore, Table 1, Table 3 and Table 4 should be revised to include these 
additional monitoring stations.    
 
Subsection 3.2.  Preparation Phase 
 
11.  Since portions of the Phase I activities are referenced as “the Preparation Phase,” 
LMDC needs to add the following language to this subsection, “The Preparation Phase 
air monitoring will follow the same schedule and frequency as described below in Phase I 
and will commence with the start of Preparation Phase site work.” 
 
12.  LMDC states that the Phase II work will include “the exterior abatement.”  EPA 
understands that exterior abatement work will be part of the Phase I activities.  Therefore, 
this subsections needs to be revised accordingly. 
 
Subsection 3.3.  Phase I - Asbestos and COPC Abatement 
 
13.  LMDC states that the Phase II work will include the cleaning of the exterior, the 
roof, and roof equipment; and, states that “abatement” is a portion of the Phase II work.  
If roof, façade and general exterior areas requiring clean-up will be cleaned as part of the 
Phase I activities, with the exception of the rooftop cooling tower transite and caulking 
materials, this subsection needs to be revised to state that information clearly. 
 
Subsection 3.4.  Phase II – Structural Deconstruction 
 
14.  LMDC states that the Phase II work will include the cleaning of the exterior, the 
roof, and roof equipment.  If roof, façade and general exterior areas requiring clean-up 
will be cleaned as part of the Phase I activities, with the exception of the rooftop cooling 
tower transite and caulking materials,  this subsection needs to be revised to state that 
information clearly. 
 
15.  The June 23, 2005 DOL variance decision amendment was in reference to the 
removal of rooftop cooling tower transite and caulking materials.  The first bullet item in 
this subsection also discusses the removal of exterior façade aluminum panel ACBM 
caulking and localized removal of exposed exterior spray-on fireproofing as part of Phase 
II.  It is our understanding that these other materials would be removed as part of the 
Phase I work and that the rooftop cooling tower transite and caulking materials may be 
removed in either Phase I or Phase II.  LMDC should revise the Draft Deconstruction 
Plan to reference correctly the other materials to be removed under the Phase I activities 
discussed in Subsection 3.3. 
 
Subsection 4.0  Target Parameters/COPCs 
 
16.  LMDC states that the target parameters identified for monitoring during the 
4 Albany Street abatement and demolition program were considered in developing the list 
of target parameters for the 130 Liberty Street building.  Further, LMDC states that most 
notably, the Ambient Air Monitoring Program adopts the two tiered system of action 
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levels approved for use at 4 Albany Street.  LMDC should specify PM2.5 on the list of 
target parameters to be included in the monitoring program since it was an analyte 
specified in the 4 Albany Street monitoring program.  It is essential that these emissions 
from the deconstruction be controlled and monitored.       
 
Subsection 5.0  Sampling and Analyses Methodology 
 
17.  This subsection discusses four phases, if LMDC plans on conducting four phases, 
then the word “three” should be replaced with “four” in the second sentence. 
 
18.  The detection limits for XRF metals analysis may be too high to achieve the action 
levels listed in the plan.  ICP-MS, rather than XRF, would be a more appropriate method.  
 
19.  The plan does not indicate how particulate phase mercury will be collected.  This 
information needs to be stated in this subsection.  
 
20.  Please ensure that the Met One E-BAM utilized includes a heated inlet to address 
condensible emissions.  
 
21.  Table 2 (Summary of Sampling and Analyses Methods) discusses sampling rates for 
various analytes.  LMDC states that the sampling rate for respirable crystalline silica and 
dust will be 2.5 liters per minute (lpm) collected over a 24-hour integrated time period 
using sampling method NIOSH 0600/7500.  NIOSH methods 0600 and 7500 indicate that 
its maximum sampling volumes are 400 and 1000 liters, respectively.  Please explain if 
the LMDC proposed sampling rate collected over a 24-hour period will exceed the 
NIOSH maximum volume.  If so, explain the reasons that the proposed sampling rate will 
be sufficient for the sampling and analysis of this analyte.  This same question also 
applies to the proposed sampling rate (1000 lpm) for the metals in comparison to the 
working range specified in 40 CFR Part 50 App. B.     
 
Subsection 6.2.  Preparation Phase 
 
22.  If LMDC refers to portions of the Phase I activities as “the Preparation Phase” 
LMDC needs to revise the title of Table 3 to read, “Preparation Phase and Phase I - 
Abatement Phase Sampling and Analysis Summary” since this subsection states that the 
Preparation Phase air monitoring will follow the same schedule and frequency as 
described below in Phase I and will commence with the start of Preparation Phase site 
work or develop a separate table for the Preparation Phase. 
 
23.  If LMDC refers to portions of the Phase I activities as “the Preparation Phase” 
LMDC needs to add the following sentence to this subsection:  “During the Preparation 
Phase, air monitoring will take place at the eight (8) monitoring stations at street level 
around the perimeter of the building and at the elevated locations on surrounding 
buildings each day.”  Revise this subsection accordingly. 
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Subsection 6.3.  Phase I – Asbestos and COPC Abatement Phase 
 
24.  Change “seven (7)” to “twelve (12)” throughout this subsection with regards to the 
number of air monitoring stations to be used during Phase I.  
 
Subsection 6.4.  Phase II – Structural Deconstruction  
 
25.  Change “seven (7)” to “twelve (12)” throughout this subsection with regards to the 
number of air monitoring stations to be used during Phase II.  
 
Subsection 8.0  Action Levels and Mitigation Measures 
 
26.  LMDC states that the Ambient Air Monitoring Program adopts many of the features 
of the 4 Albany Street monitoring program.  Most notably, the Ambient Air Monitoring 
Program adopts the two tiered system of action levels approved for use at 4 Albany 
Street.  Chromium VI needs to be added to Table 5 (Target Air Quality Levels and 
USEPA Site Trigger Levels) of LMDC’s Ambient Air Monitoring Program since it was 
an analyte specified in the 4 Albany Street monitoring program.  LMDC should specify a 
level of 0.6 ug/m3 for Chromium VI in the “USEPA Site Specific Trigger Levels” 
column of Table 5. 
 
27.  A footnote needs to be added to the chromium row of Table 5.  The footnote should 
be designated as footnote number “3” and state the following:  “If a chromium value is in 
excess of the Target Air Quality Level (0.6 ug/m3), this will result in a stoppage of work; 
and, that sample should be speciated for chromium VI to determine that its concentration 
does not exceed the USEPA Site Specific Trigger Level for chromium VI (0.6 ug/m3),  
and the appropriate actions pertaining to an excess of the USEPA Site Specific Trigger 
Level for chromium VI will continue to be conducted.”     
 
28.  Remove footnote “a” from Table 5.   
 
29.  A footnote needs to be added to Table 5 to the column titled “Target Air Quality 
Levels” and designated as footnote number “1.”  The footnote needs to state the 
following:  “A cumulative average after the first week of sampling, except for PM2.5 and 
PM10”.   
 
30.  A footnote needs to be added to Table 5 to the column titled “USEPA Site Specific 
Trigger Levels” and designated as footnote number “2.”  The footnote needs to state the 
following:  “A 24-hour value”.   
 
Subsection 8.1.1  Target Air Quality Levels 
 
31.  Even though LMDC discusses an air quality monitoring program that LMCCC will 
be conducting during the lower Manhattan rebuilding process that will include PM2.5, 
LMDC should revise the first paragraph to read as follows, “Any 24-hour PM2.5 and 
PM10 value in excess of the Target Air Quality Level will be considered an “exceedance” 
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and the actions described below will be taken” to address concerns pertaining to the 
deconstruction activities being conducted at the 130 Liberty Street building. 
 
32.  The second paragraph should be revised for clarity to read as follows:  “During the 
first week of sampling, any sample of an analyte, other than PM2.5 and PM10, in excess of  
3 times the Target Air Quality Level for that analyte, unless superseded by an EPA Site 
Specific Trigger Level, will be considered an exceedance and the actions described below 
will be taken.” 
 
33.  It is our understanding that the "cumulative average" referenced in the third 
paragraph would be equal to the average of the first five days of sampling (representing 
the first week of sampling) to which will be added daily values as results are received 
from the laboratory.  The Target Air Quality Level would be exceeded if either the 
“cumulative average,” or 3 times the 24 hour Target Air Quality Level (during the first 
week only), is exceeded.  Please confirm whether this assumption is correct.     
 
34.  Additionally, the following sentence should be added to the end of the third 
paragraph, “A cumulative average value for any analyte, other than PM2.5 and PM10, in 
excess of the relevant Target Air Quality Level will be considered an exceedance of 
Target Air Quality Level and the actions described below will be taken.”   
  
Subsection 9.0  Exceedance Notification 
 
35.  In order to aid EPA data review, please provide 24 hour averages and graphical data 
for all continuous sampling data collected. 
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SECTION 3 – EMERGENCY ACTION PLAN 
FOR DECONSTRUCTION OPERATIONS 

 
General Comments: 
 
1.  The Emergency Action Plan (EAP) needs to provide detailed step by step procedures 
to be conducted for the various emergency situations to be encountered during the project 
and LMDC needs to provide citations for the basis for these step by step procedures.  
LMDC needs to indicate which city agencies responsible for responding to emergencies 
in New York City have reviewed, provided comments on, and approved the EAP. 
    
2.  A list of emergency equipment (e.g., fire extinguishers, spill control equipment, 
communications and alarm systems, decontamination equipment, etc.), including the 
location, physical description, and capabilities of each item listed should be incorporated 
into the EAP.  It is recommended that the site evacuation maps that LMDC states will be 
posted throughout the facility for emergency evacuation include the location of the 
emergency equipment on that floor.  Items such as fire extinguishers should be clearly 
marked and signs should be prominently posted. 
 
3.  An additional appendix should be incorporated into the EAP that lists the names and 
contact information of the Contractor Emergency Coordinator, the Alternate Contractor 
Emergency Coordinator, the Subcontractor Emergency Coordinators and their alternates.   
 
Subsection 1.  Introduction 
 
4.  The EAP needs to be re-numbered since it appears that each page is numbered as “i”.  
Revise the EAP accordingly. 
   
5.  The June 2005 version of the EAP states that there will be a Preparation Phase which 
will include:  erection of scaffolding and hoists on the entire exterior of the building; 
erection of sidewalk sheds; and removal of existing netting.  Prior information provided 
to the regulators indicated that such activities would be addressed as part of the Phase I 
portion of the project.  The June 10, 2005 variance decision amendment from the DOL 
was based in part on representations from LMDC that these activities would be 
conducted as part of Phase I.  DOL reviewed and approved these requests understanding 
that the activities specified in the variances were part of Phase I.  Additionally, LMDC 
stated in the third paragraph of the Waste Sampling and Management Plan Section that 
Phase I of the Deconstruction Project includes the cleaning of exterior surfaces, as 
necessary, to facilitate the erection of the man-hoist and the crane. 
 
Revision of this section, and any other section of the Draft Deconstruction Plan where 
reference is made to the “Preparation Phase”, is needed to state that this work will be 
conducted as part of Phase I activities.  The conditions specified in the June 10, 2005 
DOL variance decision amendment would apply regardless of the manner in which 
LMDC interprets the phases for this project.  For example, this variance decision requires 
proposed air monitoring for contaminants other than asbestos must be submitted to the 
regulatory agencies for review and acceptance prior to commencement of any work, 
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including, but not limited to, scaffolding installation, exterior regulated abatement work 
areas, façade cleaning, netting removal, hoist/scaffold tie- ins and tent enclosure work. 
 
Subsection 3.  Location of the Plan 
 
6.  The EAP states that a copy of the EAP will be available at the entrance to the remote 
personnel decontamination unit located in cellar “A” as indicated in Section 4 (Asbestos 
and COPC Abatement and Removal Plan) of the Deconstruction Plan.  Recommend 
simply indicating that a copy of the EAP will be maintained at “the personnel 
decontamination unit” in case the location currently referenced changes during the course 
of the project.   
 
7.  The Lower Manhattan Construction Command Center (LMCCC) should be added to 
the list of city and state governmental agencies that will be provided a copy of the EAP.   
 
8.  LMDC should offer a copy of the EAP to the hospitals that are referenced in the EAP 
for their information. 
 
9.  This subsection should also indicate that individual copies of the EAP will be 
numbered and LMDC and its field office at the building will maintain a log to identify 
each copy and its location.  
 
Subsection 4.  Contractor Emergency Coordinator 
 
10.  The EAP states that the name and contact information of the alternate Contractor 
Emergency Coordinator will be provided to LMDC and all Subcontractor Emergency 
Coordinators.  The name and contact information of the alternate Contractor Emergency 
Coordinator also needs to be provided to all of the city, state, and federal government 
agencies and specified in the EAP.   
 
Subsection 5.1.  Pre-Planning and Subsection 5.3 Emergency Response 
Coordination 
 
11.  LMDC states that prior to the commencement of work activities, the Contractor 
Emergency Coordinator will meet with appropriate representatives from the City 
Agencies.  LMDC should revise the EAP to indicate that it will inform all city, state, and 
federal government agencies identified in Subsection 3 of the EAP of any potential 
meetings to discuss any elements of the EAP to ensure that all entities may have an 
opportunity to attend such meetings if those agencies feel their attendance is appropriate.    
 
12.  The EAP states that first aid kit(s) will be placed within the Contractor’s field office 
and the Building Security Checkpoint Desk. It is recommended that first aid kit(s) also be 
placed within the personnel decon unit(s).   
 
13.  The EAP states that an audible evacuation signal (i.e., a site air horn) will sound 
through a temporary radio communication system to be installed and maintained by the 
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Demolition Subcontractor.  Will the demolition subcontractor be conducting the activities 
that will be occurring at the beginning of the deconstruction activities (e.g., abatement 
activities, the scaffolding erection, and the exterior netting/mesh removal activities)?  If 
not, then the responsibility for the audible evacuation signal and the temporary radio 
communication system will need to be shifted to another entity since these items need to 
be operational at the beginning of the deconstruction activities at 130 Liberty Street, not 
only during the demolition portion of the project.  
 
14.  This subsection states that at the conclusion of the test of the audible evacuation 
signal each day, all Subcontractor Emergency Coordinators will poll their personnel to 
ensure the alarm was audible in all locations and report back to the Contractor 
Emergency Coordinator.  The results of that poll and the corrective measures taken, if 
necessary, should also be documented daily in the project log by the Contractor 
Emergency Coordinator.   
 
Subsection 5.2.4.  Drills 
 
15.  The EAP states that the Contractor Emergency Coordinator will notify LMDC in 
advance of any drills.  This subsection should also indicate that LMDC will inform the 
appropriate city, state, and federal government agencies as well.   
 
Subsections 5.2.1. Contractor Emergency Coordinator and 5.2.2.  Subcontractor 
Emergency Coordinators  
 
16.  The EAP states that its Emergency Coordinator or a designated representative has 
been trained in the OSHA Disaster Site Worker Outreach Program and that the 
designated Subcontractor Emergency Coordinators shall have successfully completed 
the OSHA 30 hour course.  Will LMDC be requiring similar training for the alternates to 
the Emergency Coordinator and the Subcontractor Emergency Coordinators?    
 
Subsection 6.1.  Reporting Emergencies 
 
17.   This subsection states that all site personnel, upon discovering an emergency 
situation, shall immediately call 911 prior to notifying the Contractor Emergency 
Coordinator.  Should the Contractor Emergency Coordinator be the first individual to be 
notified since one of the roles of that individual is to contact the first responders at 911 
and that individual has the overall responsibility to determine the immediate actions that 
may need to be taken with regard to personnel safety while first responders are in-transit 
to the building? 
 
Subsection 6.4.  Site Evacuation Process 
 
18.  This subsection states that the Contractor Emergency Coordinator will be responsible 
for calling 911 first and then signaling the audible evacuation alarm (two (2) long blasts 
of the site air horn will sound through the Building’s temporary radio communication 
system).  Should the audible evacuation alarm be triggered first to give personnel time to 
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evacuate the building since critical time may be lost in safely evacuating personnel while 
the Contractor Emergency Coordinator is providing details to first responders on the 
phone?  LMDC should consider if both actions need to be conducted simultaneously and 
determine if the Contractor Emergency Coordinator should delegate the responsibility to 
one of his colleagues for either calling 911 or sounding the alarm while he/she conducts 
the other action. 
  
Subsection 6.6.  Key Agency Notification 
 
19.  This subsection states that in the event of an emergency situation resulting in the 
implementation of any aspect of this EAP, LMDC will notify the appropriate 
Government Agencies as warranted by the situation.  LMDC should also note that the 
appropriate City Agencies will also be notified as warranted by the situation.   
 
Subsection 7.1.  Fire or Explosion 
 
20.  In the event of an explosion or a fire, should the Contractor Emergency Coordinator, 
in conjunction with others as appropriate (e.g., the Subcontractor Emergency 
Coordinators), make a determination whether to implement a building evacuation while 
the incident is being explored?  Should the Contractor Emergency Coordinator 
communicate such decisions to all of the Subcontractor Emergency to inform them of the 
nature and location of the emergency and the actions being initiated including whether it 
is safe for personnel evacuating the building to decontaminate?  This subsection should 
also indicate that if work is stopped in a certain area due to a fire or an explosion, work 
will not resume until the Contractor Emergency Coordinator verifies that appropriate 
corrective actions have been taken.   
 
Subsection 7.2.  Power Failure  
 
21.  This subsection seems to imply that in the event of a power failure, the Contractor 
Emergency Coordinator shall immediately call 911, if warranted, first.  To initiate a 
timely response for the safety of the personnel, LMDC should consider if it may be 
appropriate to start the emergency generator, if it is not designed to start automatically 
during a power failure, and to first notify the on- site electrician, or perhaps have the 
Contractor Emergency Coordinator assign the calling of 911 to one of his or her 
subordinates to be conducted in conjunction with the start-up of the emergency generator 
and the notification of the on-site electrician.  
 
Subsection 7.3.  Structural Failure  
 
22.  This subsection states that in the event of a structural failure, the Contractor 
Emergency Coordinator shall immediately call 911 and initiate EAP, including Building 
evacuation procedures.  The last portion of this statement is too vague.  LMDC should 
consider, at a minimum includ ing all of the procedures specified under Subsection 6.4 
(Site Evacuation Process) of the EAP, if an evacuation is warranted.  Further, this 
subsection should also state that if work is stopped in a certain area due to the structural 
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failure, work will not resume until the Contractor Emergency Coordinator verifies with 
the appropriate city and/or governmental agencies that appropriate corrective actions 
have been taken.   
 
Subsection 7.4.  Unplanned Release of Hazardous/Regulated Waste  
 
23.  This subsection states that specific procedures for notification to the appropriate 
regulatory agencies and remediating any releases are addressed in the Deconstruction 
Plan.  The specific procedures for notification are not specified in detail anywhere in the 
Draft Deconstruction Plan.  Those specific procedures for notification need to be 
incorporated into this subsection.   
 
24.  The fourth paragraph of this subsection states that “NYSDEP” will be notified.  EPA 
believes that this is a typo that was meant to read, “NYSDEC.”  LMDC did not mention 
that NYCDEP also needs to be notified.  In addition, Section 2 (Ambient Air Monitoring 
Program) of the Deconstruction Plan states that work will be reinitiated once the USEPA 
Region 2 has agreed (and NYSDOL during the Abatement Phase in the case of asbestos 
exceedances) to the corrective action(s) proposed to prevent the potential for exceedances 
in future work and such corrective actions have been implemented.  Revise the EAP 
accordingly to incorporate all of this additional information. 
 
Subsection 7.6.  Falling or Dropped Building Components 
 
25.  This subsection says to call 911 first, if warranted, then the applicable Subcontractor 
Emergency Coordinator must immediately notify the Contractor Emergency Coordinator 
either verbally or via cellular telephone.  Should the Contractor Emergency Coordinator  
be notified first since the Contractor Emergency Coordinator will also be responsible for 
calling 911 and critical time may be lost in taking preventative actions?  This subsection 
should also indicate that if work is stopped in a certain area due to the falling or dropped 
building components and/or debris, work will not resume until the Contractor Emergency 
Coordinator verifies that appropriate corrective actions have been taken with the 
appropriate city and/or governmental agencies.   
 
Subsection 8.  EAP Investigation and Report 
 
26.  For reports that may be generated due to incidents pertaining to RCRA, TSCA, 
universal and/or asbestos waste, the following information should also be included within 
the report:  name and telephone number of reporter; date, time, and type of incident (e.g., 
release, fire); name and quantity of material(s) involved, to the extent known; the extent 
of injuries, if any; an assessment of actual or potential hazards to human health or the 
environment, where this is applicable; and estimated quantity and disposition of 
recovered material that resulted from the incident.  The reports should be provided to the 
appropriate city and/or governmental agencies within 48 hours after the incident.   
 
27.  This subsection states that LMDC will be informed of all investigation related events 
in advance so they have the opportunity to attend as they deem appropriate.  The EAP 
should be revised to indicate that LMDC will inform all other appropriate City and/or 



 33 

Governmental agencies (as defined by LMDC in the EAP) of all investigation related 
events in advance so they have the opportunity to attend as they deem appropriate as 
well.  
 
Appendix A - Emergency Response Communication Chart 
 
28.  The EAP states that the Contractor Emergency Coordinator has overall responsibility 
for this EAP and will ensure that all required activities of the EAP are met. In addition 
the EAP states that the Contractor Emergency Coordinator has the lead role in directing 
all responses to circumstances covered under this EAP.  Further, the Contractor 
Emergency Coordinator will be the liaison to the First Responder agencies for pre-
planning collaboration.  Therefore, the flow chart needs to be revised to place the 
Contractor Emergency Coordinator on top of the flow chart and shifting the LMDC On-
Site Emergency Coordinator into the second box of the chart. 
 
29.  The EAP states that the Contractor Emergency Coordinator will contact all 
Subcontractor Emergency Coordinators via cellular phone and/or site 
radio system to inform them of the nature and location of any emergency.  Therefore, the 
flow chart needs to be revised to indicate tha t the Subcontractor Emergency Coordinators 
will be contacted.   
 
30.  Appendix F of Section 3 of the June 2005 Draft Revised Deconstruction Plan states 
that Appendix A specifies the following regulatory agencies that will be notified of an 
incident:  U.S. Environmental Protection Agency, U.S. Occupational Health and Safety 
Administration, New York State Department of Environmental Conservation, New York 
State Department of Labor, New York State Department of Health, New York City 
Department of Environmental Protection, and New York City Department of Buildings.  
Appendix A does not specify the names and contact numbers for the points of contact for 
these regulatory agencies.  In addition, the point of contact and contact number for 
LMCCC should be included as well.  The flow chart needs to be revised to include this 
information and showing that the LMDC representative(s) will be contacting them. 
   
31.  The name and contact information of the alternate Contractor Emergency 
Coordinator will need to be incorporated into the flow chart as well. 
 
Appendix D - Emergency Egress from Building 
 
32.  Appendix D should include a figure showing the emergency egress from the roof. 
 
Appendix E - Hospital Route Map with Directions  
 
33.  Appendix B of the EAP references three hospitals that may be used:  NYU 
Downtown (Medical Emergency), The NY Hospital-Cornell Medical Center (Burns), and 
New York Ear & Eye Infirmary (Eye Injury).  Appendix E currently only discusses the 
procedures to be used to reach the NYU Downtown hospital.  Appendix E should be 
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revised to discuss the procedures, provide directions to, and a map to reach, the other two 
hospitals as well since those hospitals will be used for cases of burns and eye injuries. 
 
Appendix F – Community Notification Plan 
 
General Comments: 
 
34.  The Community Notification Plan refers to the overall plan for this project as the 
“Phase I Deconstruction Plan” even though LMDC has made the decision in the June 
2005 version of the plan to call it the “Deconstruction Plan”.   Reference to the correct 
title of the latest version of the Draft Deconstruction Plan needs to be used throughout the 
document. 
 
Subsection 1.  Introduction 
 
35.  Reference is made to the May 2005 version of the plan even though the latest version 
of the plan is dated June 2005.  Revise this subsection accordingly.   
 
36.  The second sentence states that the EAP is for Phase I activities.  If so, when does 
LMDC plan on submitting the EAP for the Phase II activities since both Phase I and 
Phase II are now referenced throughout all of the other sections of the revised Draft 
Deconstruction Plan.  If the EAP is to be used for all phases of the deconstruction project 
this subsection needs to be revised accordingly. 
 
Subsection 3.4.  Regulatory Agencies 
 
37.  The first sentence should read as follows for clarity, “…Emergency Response 
Communications flowchart in Appendix A of Section 3 (Emergency Action Plan) of the 
Deconstruction Plan).”  
 
38.  LMCCC should be included as an agency that will be notified of an incident at the 
building. 
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SECTION 4 – ASBESTOS AND COPC ABATEMENT AND REMOVAL PLAN 
 
 
1. EPA understands that many of the elements of the NYSDOL responses to LMDC 
variance requests have not been fully incorporated into the June 2005 version of this 
section.  As you may know, EPA has fully participated with NYSDOL in the review and 
responses to your variance requests.  EPA looks forward to reviewing a revised Asbestos 
and COPC Abatement and Removal Plan upon your incorporation of the substantive 
feedback you have received from NYSDOL through the variance request/response 
process, as well as any other pertinent comments provided herein.   
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SECTION 5 – HEALTH AND SAFETY PLAN (HASP) 
 
General Comments: 
 
1.  The June 2005 version of the Health and Safety Plan (HASP) states that there will be a 
Preparation Phase which will include:  erection of scaffolding and hoists on the entire 
exterior of the building; erection of sidewalk sheds; and removal of existing netting.  
Prior information provided to the regulators indicated that these activities would be 
addressed as part of the Phase I portion of the project.  The June 10, 2005 variance 
decision amendment from DOL dealing with asbestos for the majority of the 
aforementioned work was based in part on representation from LMDC that these 
activities would be conducted as part of Phase I.  DOL reviewed and approved these 
requests understanding that these activities specified in the variance were part of Phase I.  
Additionally, LMDC stated in the third paragraph of the Waste Sampling and 
Management Plan Section that Phase I of the Deconstruction Project includes the 
cleaning of exterior surfaces, as necessary, to facilitate the erection of the man-hoist and 
the crane. 
 
Revision of this section of the Deconstruction Plan, and any other sections of the Draft 
Deconstruction Plan where reference is made to the “Preparation Phase”, is needed to 
state that this work will be conducted as part of Phase I activities.  The conditions 
specified in the June 10, 2005 DOL variance decision amendment would apply regardless 
of the manner in which LMDC interprets the phases for this project.  For example, this 
variance decision requires proposed air monitoring for contaminants other than asbestos 
must be submitted to the regulatory agencies for review and acceptance prior to 
commencement of any work, including, but not limited to, scaffolding installation, 
exterior regulated abatement work areas, façade cleaning, netting removal, hoist/scaffold 
tie- ins and tent enclosure work.     
 
2.  Reference is made to a “cement chute” in the HASP.  However, it is not clear what 
this chute will be used for or what the specifications for this chute are.  LMDC must 
clarify this issue.   
 
Specific Comments: 
 
Subsection 1.  Introduction and Subsection 1.4.  Objectives 
 
3.  This subsection states that the Phase II work will consist of cleaning of the exterior, 
the roof and roof equipment, abatement and removal of roof-top asbestos-containing 
cooling tower transite materials, rooftop caulking, and asbestos-containing caulking 
found on the aluminum column covers and fascia.  In addition, this subsection states that 
“abatement” is a portion of the Phase II work.  As noted in the comments, roof, façade 
and general exterior areas requiring clean-up will be conducted as part of the Phase I 
portion of the project, except for the rooftop cooling tower transite and caulking materials 
which may, if acceptable, be removed in either Phase I or Phase II.  The Draft 
Deconstruction Plan needs to specify in these portions of the subsection, and any other 



 37 

subsection of the Draft Deconstruction Plan where reference is made to Phase II, that the 
aforementioned work will be conducted as part of Phase I. 
  
Subsection 2.2.1.  Preliminary Evaluation 
 
4.  Antimony should be added to the list of potential chemical hazards. 
 
Subsection 2.2.2.  Task Hazard Analysis 
 
5.  This subsection states that Phase II Deconstruction activities includes cleaning of the 
building exterior (i.e. building washdown), abatement and removal of roof-top asbestos 
containing cooling tower transite materials, rooftop caulking and asbestos containing 
caulking found on the aluminum column covers and fascia.  EPA understands that these 
activities will be part of the Phase I activities except for the rooftop cooling tower transite 
and caulking materials which may be removed potentially during either Phase I or Phase 
II.  Therefore, this subsection and any other subsection of the HASP that references the 
activities to be conducted under the different phases needs to be revised accordingly. 
 
Subsection  2.2.4.1.  Additional Identified Chemicals  
 
6.  Antimony and lead should be added to the list of potential chemical hazards noted in 
the first paragraph. 
 
Subsection 2.11.1.  Container Labels 
 
7.  Revise to require labeling of all hazardous materials containers for content, hazard, 
and storage prohibitions, such as those relating to temperature range and chemical 
incompatibility with other materials and/or wastes.  The labels should be in compliance 
with requirements of New York State law. 
 
8.  Containers containing hazardous waste should also be labeled or marked clearly with 
the words, “Hazardous Waste”.  Revise the HASP accordingly. 
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July 26, 2005 
 
Pat Evangelista 
US EPA 
290 Broadway 
New York, NY   

 
Re: General Comments on Asbestos Abatement/WTC Dust Cleanup Portion of 

LMDC Draft Deconstruction Plan, dated June 13, 2005 
Vacant High Rise Office Building 
130 Liberty Street 
New York, NY 

Dear Pat, 

The Department has reviewed the June 13, 2005 LMDC Draft Deconstruction Plan, as it 
relates to asbestos material (ACM) removal and cleanup of the WTC dust/residue.  
Several significant items within the plan must still be revised for consistency with the 
existing asbestos project site-specific variance decisions, and to address other 
Departmental concerns.   
 
The Department has discussed concerns regarding the plan with the NYC DEP, and the 
Department provides the following general comments on the plan, to be included with your 
comments on the entire referenced plan.   

 
General Comments 
· The sequencing of asbestos project work for the entire deconstruction project is 

inconsistent throughout the plan.  For example: 

o Section 1 of the plan indicates that Phase I includes a three floor buffer at 
the top of the building, then two floors buffer after that. This buffer floor 
modification was not apparent elsewhere in the plan.  Also, the description of 
work for Phase II does not include rooftop or façade ACM removals. 

o According to section 2 of the plan, Phase II includes structural 
deconstruction and façade/rooftop cleaning as well as rooftop abatement.  
However, elsewhere in the plan the façade cleaning is indicated as being 
scheduled to occur during the scaffolding installation Preparation phase.   

o According to section 4 of the plan, the Preparation phase shall include 
scaffold installation, netting removal, and exterior cleaning necessary for 
commencement of Phase I operations.  If a portion of Phase I or II asbestos 
project work will be completed during the Preparation phase, all intended 
asbestos project work should be clearly identified for this phase, with the 
sequencing of the work included as it is intended to occur within Preparation 
phase.   
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o In addition, within section 4 it is indicated that Phase II activities will not 
commence until all Phase I activities are complete on the top three floors, 
Then the cleaned and cleared floors may be deconstructed during Phase II 
operations.  Realistically, the rooftop ACM abatement and WTC dust/residue 
cleanup should occur prior to or concurrently with asbestos project work on 
the top floors.  It would be difficult if not impossible to start on the 
deconstruction of the top floors prior to rooftop asbestos project work being 
completed.   

 
· For clarity, all intended asbestos project work should be identified for each phase of 

the deconstruction project, with the sequencing of work included as intended within 
each phase.  The specified sequence of work should be consistent throughout the 
entire deconstruction plan. 

 
· Within the plan, no reference was included regarding the Phase II variance 

decision #05-0813 for rooftop transite and caulking removals.  In addition, a large 
portion of the asbestos project procedures included within section 4 are not 
consistent with the existing site -specific variance decisions, variance decision 
amendments/reopenings, and clarifications.  The entire document should be 
revised to include all approved asbestos project procedures as per the site-
specific variance decisions, variance decision amendments/reopenings and 
clarifications. 
 

The Department anticipates that these issues will be appropriately addressed within a 
revised version of the plan.  The owner’s asbestos project designer firm must address any 
additional deviations from ICR 56 with amendment/reopening requests to the existing site-
specific variance decisions, or submission of an additional site-specific variance petition, 
for the ACM abatement and WTC dust/residue cleanup portion of the overall 
deconstruction project. 

 
Sincerely, 

 
Christopher G. Alonge, P.E. 
Senior Safety and Health Engineer 

ec  Krish Radhakrishnan, P.E.  - NYC DEP 
 Gil Gillen – USDOL/OSHA 

Robert Iulo – NYC DOB 
Richard Fram – NYS DEC 

 Norma Aird – NYS DOL 
04-0427, 05-0813 
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New York State Department of Environmental Conservation 
 

Comments on 
June 13, 2005 Revised Draft Deconstruction Plan 

 
June 30, 2005 

 
 
(1) NYSDEC does not appear to have received the "Supplemental Investigation 
Report - Preliminary Waste Characterization Sampling Summary Results", dated 
Feb 10, 2005 mentioned in sections 1.1 and 4 of the Waste Management Plan 
(WMP). 
 
(2) In section 4.1.2.1 of the WMP, second-to-last line on page 10, "hazardous 
waste for chromium" should be changed to "hazardous waste for chromium and 
cadmium". 
 
(3) In section 4.1.3.2 of the WMP, second-to-last line on page 14, "ie, painted with 
suspected lead-based paint" should be changed to "eg, painted with suspected 
lead-based paint", since ACBM may be hazardous for other reasons, such as from 
cadmium-containing paint. 
 
(4) In section 4.1.4.2 on page 16 of the WMP, "The disposal of all ACBM will be at 
an approved, licensed and permitted asbestos landfill" should be changed to 
"The disposal of all removed non-RCRA-hazardous ACBM will be at an 
approved, licensed and permitted asbestos landfill."  In addition, the next 
sentence's reference to section 7 for the potential disposal facilities should be 
changed to section 8. (Ditto in sections 4.1.4.1, 4.2.4, and 4.3.4.) 
 
(5) Section 4.4.1 on page 22 of the WMP, first full paragraph: Materials classified 
as "unknown" may be hazardous waste not only due to the "full RCRA 
characteristics" but also if they are contaminated with wastes listed in the F, K, P, 
or U lists. In addition, the paragraph suggests that the analyses described in 
section 4.1.3 would fully determine if an unknown exhibits one of the RCRA 
characteristics, but they would not: As commented for the December draft 
deconstruction plan, the RCRA characteristics have pathways not mentioned in 
section 4.1.3, such as the corrosion-rate pathway of D002 and the oxidizer 
pathway of D001. (See also comment 10 below.) 
 
(6) Section 4.4.2.9 of the WMP on page 28 states on the last line that diesel fuel is 
non-hazardous, but, as commented for the December Deconstruction Plan draft, 
diesel fuel that is disposed of would potentially be hazardous (D001), since diesel 
fuel has a flashpoint range of 110-190F. 
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(7) The attachment 1 entry for "Used Fuel Oils" indicates that they are D001 
hazardous waste. Hazardous fuel oils may not be managed under the 374-2 used 
oil regulations. 
 
(8) The WMP's attachment 1 entry for "Miscellaneous Stored Containers" does 
not list the "oxidizer", but section 4.4.2.12.3 on page 31 does. (It is noted that 
oxidizers are generally D001 hazardous waste under 261.21(a)(4). See also 
comment 5 above.) 
 
(9) The WMP's section 4.3.1's fourth sentence suggests that non-metal, as well as 
metal, deconstruction waste is exempt if recycled. Only metal deconstruction 
waste qualifies for the scrap metal exemption that makes their characterization 
unnecessary. 
 
(10) The WMP's Attachment 3 sentence on page 45 should be changed as follows: 
"None of the following facilities, or any other facility, may be used without prior 
written approval by LMDC." 
 
(11) In section 2.11 at items 1 and 4 of the  "Asbestos and COPC Abatement and 
Removal Plan" (ACARP) "mil" thickness is defined as "millimeter". Was mil 
intended to be defined as thousands of an inch (ie, 1 mil = 0.001 inches)? 
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